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ESTIMATE RUN 01/24/2008

ESTIMATE SUMMARY 10:43:15
CONTID: C15752R ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15752R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 53.0 DAYS TIME ALLOW: 60 WORK DAYS
FY07 OVERHEAD SIGN REPLACEMENT PERCENT TIME:  88.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: CR600-285
FY07 OVERHEAD SIGN REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON, REGION 6 VARIOUS, REGION 6
DENVER ADAMS, REGION 6
CONTRACTOR:
HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 12/31/2007 DATE TIME STARTED 09/04/2007
915 HARGER ROAD DATE LET 06/28/2007 DATE WORK BEGAN 09/04/2007
DATE AWARDED 07/02/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/27/2007 DATE ACCEPTED
OAK BROOK IL 60523 630 368 0920 DATE NOTICE TO PROCEED 09/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 491,878.20 PARTICIPATING $ 12,990.00 $ 0.00
AWARD PROJECT AMT:  § 439,085.50 NON-PARTICIPATING 398,006.00 13,906.50
PERCENT COMPLETE: 83.56% TOTAL EARNINGS 410,996.00 13,906.50
FUNDS AVAILABLE: $ 80,882.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 410,996.00 13,906.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,586.28 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 404,409.72 13,906.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 404,409.72 13,906.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13,906.50
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CONTID: C15752R COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15752R-BID ESTIMATE RUN 01/24/2008
PROJECT: CR600-285 ESTIMATE NO: 0004 10:43:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 503-00054 *DRILLED CAISSON (54 INCH) 54.000 54.000
LF 0.000 0.00
495.00000 54.000 26,730.00
0065 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,844.000 662.500
LF 72.500 1,450.00
20.00000 735.000 14,700.00
0070 606-01340 END ANCHORAGE TYPE 3D 5.000 3.000
EACH 0.000 0.00
700.00000 3.000 2,100.00
0075 606-01460 MEDIAN TERMINAL 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0080 606-02003 END ANCHORAGE (NONFLARED) 6.000 4.000
EACH 0.000 0.00
2,300.00000 4.000 9,200.00
0085 607-11580 FENCE (TEMPORARY) 400.000 400.000
LF 0.000 0.00
10.00000 400.000 4,000.00
0090 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 110.000 110.000
LF 0.000 0.00
19.95000 110.000 2,194.50
0095 614-00028 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,791.500 1,791.500
SF 0.000 0.00
8.00000 1,791.500 14,332.00
0100 614-32900 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 9.000 9.000
EACH 0.000 0.00
4,350.00000 9.000 39,150.00
0105 614-42500 MONOTUBE OVERHEAD SIGN BRIDGE (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0110 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
12,000.00000 0.900 10,800.00
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PCN: 15752R-BID ESTIMATE RUN 01/24/2008
PROJECT: CR600-285 ESTIMATE NO: 0004 10:43:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 626-00000  *MOBILIZATION 1.000 0.818
Ls 0.000 0.00
47,850.00000 0.818 39,141.30
0120 630-00003  *UNIFORMED TRAFFIC CONTROL 36.000 36.000
HOUR 0.000 0.00
85.00000 36.000 3,060.00
0125 630-00007  *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 12.000 1,320.00
110.00000 12.000 1,320.00
0130 630-00012  *TRAFFIC CONTROL MANAGEMENT 60.000 34.000
DAY 4.000 2,000.00
500.00000 38.000 19,000.00
0135 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 52.000 46.800
EACH 0.000 0.00
110.00000 46.800 5,148.00
0140 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 39.600
EACH 0.900 99.00
110.00000 40.500 4,455.00
0145 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
4,800.00000 1.800 8,640.00
0150 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 5.400
TYPE)
EACH 0.000 0.00
1,200.00000 5.400 6,480.00
0155 630-80360  *DRUM CHANNELIZING DEVICE 100.000 19.800
EACH 0.000 0.00
50.00000 19.800 990.00
0160 630-80380  *TRAFFIC CONE 355.000 319.500
EACH 0.000 0.00
8.00000 319.500 2,556.00
0165 630-85010  IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.000 0.00

7,800.00000 1.800 14,040.00
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PCN: 15752R-BID ESTIMATE RUN 01/24/2008
PROJECT: CR600-285 ESTIMATE NO: 0004 10:43:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 6.300
DAY 0.000 0.00
550.00000 6.300 3,465.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 613-07023 PULL BOX (24"X36"X24") SIGN STRUCTURES 11.000 0.000
EACH 11.000 3,850.00
350.00000 11.000 3,850.00
0215 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) I-70 ROAD CLOSURE 5.000 0.000
EACH 4.500 337.50
75.00000 4.500 337.50
CAT 0200 CURRENT AMT $ 478,888.20 $ 13,906.50 $ 398,006.00

CAT NO0400 CONSTRUCTION ENGINEERING

0200 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,990.00000 1.000 10,990.00
0205 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 12,990.00 $ 0.00$ 12,990.00

PROJECT TOTAL CURRENT AMT § 491,878.20 $ 13,906.50 $ 410,996.00



